MEMORANDUM

TO: West Lafayette Redevelopment Commission
FROM: Ed Garrison, Engineering Assistant

DATE: December 16, 2015

CC: Doug Payne, Street Department

Judy Rhodes, Clerk-Treasurer
Dave Buck, Public Works Director

SUBJECT: Cumberland Ave. — Phase lll

CHANGE ORDER NO. 9

Upon review, it is my recommendation that the West Lafayette Redevelopment
Commission approve Change Order No. 9 to the Cumberland Ave. — Phase Il
Project. This change order is necessary to adjust the contract amount for the
difference in final quantities from the contract as well as add new items for work
completed.

SUMMARY
CHANGE ORDER No. 1:
Quantity Adjustments
Existing Items Add and Deduct $ 140,546.71 DEDUCT
Items Still Under Review $ 16,211.62 ADD

Additional Work

Substantial Completion Bonus per Contract $ 50,000.00 ADD
Avondale Neighborhood Resurface $ 88,000.00 ADD
Arbour Court Patch / Resurface $ 36,800.00 ADD
Bristol Court Patch / Resurface $ 40,000.00 ADD
Sewer Reconstruction @ Light Poles $ 15,612.30 ADD
Double Sided Street Sign Material Cost $ 535.00 ADD
Handhole Adjust to Grade $ 215.00 ADD
Covington Closure in Avondale (not to exceed) $ 17,500.00 ADD

Structure at Crimson Court (not to exceed) $ 7,500.00 ADD

TOTAL $131,827.21 ADD



Cumberland Ave., Phase Il
CITY OF WEST LAFAYETTE

CHANGE ORDER No. 9
Original Contract Sum: $ 4,800,642.21

Net Change Authorized by Previous Change Orders: $ 578,471.53

Adjusted Contract Amount: $5,379,113.74
Change Order No. : 9 $ 131,827.21
New Contract Amount: $ 5,510,940.95

We hereby authorize the above change order to be made a part of the original
contract as referenced, on this 16th day of December, 2015.

CONTRACTOR: West Lafayette Redevelopment
Commission

Bryan Cauley Lawrence T. Oates, President
Milestone

Stephen B. Curtis, Secretary



